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March 23-, l-989

Mr. LoweII P. Braxton, Adrninistrator
Division of oil, Gas and Mining
Utah Department of Natural Resources
365 West North Ternple
Three Triad Center, Suite 350
Salt Lake City, Utah 84L80-L203

Kennecott

If you have

Final Reclamation PIan - Pine Canyon

Dear Mr. Braxton,

Your November 28, L988 interim plan approval for the Pine
Canyon Reclamation project stipulated an April 1-, 1989 deadline for
submittal of a final reclamation plan for the remaining rnining
facilities. Due to recent changes in critical positions within our
environmental staff we have not had the resources to adequately
prepare this plan by the imposed deadline. We therefore respect-
fully request that you grant Kennecott an additional 60 days to
complete the plan.

The interim project which includes the bulk of the reclamation
work is essentially complete except for seeding and planting work
scheduled for this spring. Extension of the deadline will in no
way delay completion of this work.

for your consideration in this matter.
please phone me at 569-6553.
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Theodore A. Himebaugh
Manager, Environmental Services

yours,
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